

App F IX 4

Previous References

✓
194 2
(ml)

ml File No 77-42

Serial Nos 1, 3, 8, 9,
14, 17 & 18

Later References

ml 77-41-11, 12, 13, 15, 37 & 38

GENERAL AND REVENUE SECRETARIAT

Serial Nos Eight

Part B for May, 43

SUBJECT

Electrification of ArsilKere Water Supply
works

G O No 2 10985-90 D7/13/5/43

The Secy, Hassan

The DP H

The Comptroller

The Chief Secretary

Secy SBC

The Gen Supdt CPN

Sanctions the revised estimate

HSH
19/7

2538/p

Electrification of Arsilken Water Supply Works

General and Revenue
Secretariat

File No 77

of 1942

[App F III-2]

Serial
No

From D. D. D. 11

No C 63 of 22 10 42

Requests approval, in the circumstances, to the action taken by him in having permitted the Sanitary Engineer to proceed with the work of running two pump sets & two compressors by small individual motors pending sanction to the revised estimate promised to be submitted.

Flag A

1) The original ^{sanctioned} estimate for this work was for Rs 14,960 and an excess of Rs 5555 was also sanctioned in G.O. of 23 6 42 for purchasing air compressor and pumping units, the cost being met by Govt. and the local ml. Council in equal proportions.

2) As diesel oil is not readily available in the market, the D.P. 14 recommended that the plant may be electrified as quickly as possible. The pumping set & compressors may run by small individual motors. This involves extra expenditure. The ^{quotations for the} motors & other requisite parts would be taken for through the S.P.C.

3) In these circumstances, the D.P. 14 requests approval to the action taken by him pending sanction to the revised estimate. It is difficult to say what the excess cost is going to be at this stage. Subsequent

19/11

Electrification of ~~Prasikae~~ water supply works.

File No 77

25²⁶ L

of 194 2

General and Revenue
Secretariat

Serial
No

4) The letter of the date of 14-11 is for
perusal. He has committed himself
to a course of action for which he
seeks approval. In the circumstances reported,
the action taken by him regarding the
sanitary Engineer to run two pump sets
two compressors by small mounted
motors, pending electrification of the plant
at Prasikae - may be approved. No detailed estimate revised
will be asked to be submitted early for order.
Law secy 29/11/42



5) Detailed estimate may be
requested to be submitted
before for action being taken.

Number 2.5.5

23-11-42

6) 29-11-42

30-11-42

7) Draft letter when

8) Draft letter put up for order

2/12
CS/12

9) Issue

To: The Engineer
Calls for the revised estimate
L 5529 & 3/12/42
Calls for the revised estimate

OFFICE OF THE MINIST. FOR L S G & P H	
Date	23 11 42
No	2268

2/12
CS/12

Electrification of Arakere water works

Continued on Sheet

File No 77 3775/L of 1942
Current No

Page

From. The D.P.H.

No C 254-16 & 17 12-42

Requests sanction to the purchase of certain machinery immediately required for the electrification of the Arakere water supply works thro the D.P.C.

10) It is stated that there is a provision of Rs 1700 in the estimate for Rs 14,960 for the purchase of the machinery

11) The revised estimate for work has been called for on 3/12/42 the receipt of which may perhaps be awaited

12) The receipt of the revised 23/12 estimate called for is pending at present 5/16 approx will be awaited

13) As the total amount of the cost of the materials proposed to be purchased has not been stated, the D.P.H. will be written to again for definite information

Lawrence for 24/12/42

14) 28/12/42


S/W H for 28/12/42

5) Draft put up for attl

6) 2/1/43

To. The D.P.H. 6/1/43

67418 9143
Calls for certain information



Ans

1942

Electrification of the Arakane Valley Works

Continuation Sheet

File No 77 1137/L 4261/L
Current No of 42

Page 5

From The Dir of P H


No C 254-19 of 9-1-43

Requests, in the circumstances states, that the purchase of the machinery might be postponed for which sanction of Home was sought in his letter of 17/12/42, may be postponed if sanction has not yet been accorded to the purchase in respect of which certain further information has been called for in this office letter of 9-1-43. Flag


slg K

Your letter No C 254-19 of 15-1-43 to the Dir of P H for forwarding to submit the detailed estimate 'S'

1) The order for orders
2) 19) It has been up there since 29/1/43.
20) confusion which has been cleared for 29/1/43.



21) Draft letter sent up for orders
22) may be after Law secy 11/2/43



23) 12 2 13
24) 13/2/43
To The Dir of P H
L 8019 of 13/2/43
Calls for certain further information

From The Dir of P H

No C 254-32 of 11-2-43

For the electrification of the Arakane Valley Works, the revised estimate for Rs 15,800

Continuation Sheet

ml File No 72
Current No

4876/L of

of

62

4981/1 Page BSA

A

A myketine

982

Lab
16/11/95

Lawrence L
16/1/2003

AO 179 of 18-2-43

25) ans
16-2-43

no 387
- 3 42

Forwards unaff with compliments
to the Chief, Equien, of Mysore PWD
for favor of scrutiny of the estimate
of 2

[Handwritten signature]

James Chambers
171403 In reg to R
Land ex R

h o s 20

2 3 4 2

9/6) Returned later compliments)
The excess is made

The excess is mainly due to the increase in the cost of electrification of the plant this being Rs 6897/- There have will be savings in all the other items, the net excess being Rs 670/- The ^{revised} estimate ^{only} is sanctioned for Rs 6375/-, may be sanctioned excess

$$\begin{array}{r} 10461 \\ \hline 2347 \end{array}$$

Secretary to Gas }
Law Dept. }

~~CONFIDENTIAL~~
1/3/43
Chief Engineer

~~6/27/63~~

217) 50-100 M
Lm 2/1/10

21) I have phoned the
manager of D.P. 11's office
in the matter. She has
agreed to send
the word to
Paul.

28) The file is filed as per instructions.
in person - at home ^{office} for the SA

WD 1140-GPB-50 000-5-11-42

WD 1140-GPB-50 000-5-11-42

From the D P H

No C 254-42 of 23 3 63

31) For makes the information asked for
The total cost of purchase of the
Machinery is estimated to be Rs 58752.
The purchase of the Air Compressors and
Continuous Pumping set has been deferred
till after the war. Held for orders

32) I phoned to the Sanitary
Engineer several times after
instructions but there was no response either
from him or from the manager
of the office of D P H. The
file is resubmitted.

33) An estimate for Rs 14,960 of
work was sanctioned for the electrification
of the Arzikere water supply works.
The estimate has now been revised
to Rs 15,800. The revised estimate
has been sanctioned by the Chief
Engineer, the excess being mainly
due to the cost of electric materials
& machinery required for the electrification
of the plant. The revised estimate
may be sanctioned, the excess cost
being met by the Govt. & the Brazilian
which in equal proportions. The
Govt. sharing the cost will be met
out of the reserve available under

of W.
20th June 1942
to the P. O. dated
23 6 1942

16/6/42

Thy V

A

17/6/42

The water supply plant during the current year.

34) Sanction is also sought for for the purchase of certain machinery

thru the P.C. at a cost Rs 5875/- the cost of the machinery is included in the estimate This may also be sanctioned

35) The order is proposed to postpone the purchase of the air compressors and the combined pumping set - which are very costly till after the war This may be approved

36) A R & C are for appl
Laid by 26/8/43

3) The excess is Rs 15000
14000
Rs 1000

may be sanctioned
to may be purchased
immediately

M. A. G. G.

through
Genl Secy

27-3-43
for

30-3-43

37) 1-4-43

26/8


B

27-3-43

27-3-43

C	C	T	I	ST-1
FO	L	S	G	& P II
Date	31	3	43	
No	8171			

4631



41) Draft G.O. put up for orders

Sub
10/4

42) 1) I have

2) pl resubmit with a draft G.O.
re point of the report

R.
10/4/43

To, The D.P.M.

The D.C. Hassan

The Controller

The Chief Engineer

L 10221-4 of 15443

Sanctions the proposal. Revised

estimate for Rs. 15000/-

Repubs with a draft G.O. for affl - Reference

Sub
7/5

Issued
7/5/43

To,

The D.C. Hassan or

The D.P.M.


The Controller

The Chief Engineer

The Secy S.D.C.

The Gen Secy S.D.C.

L 10985-50 of 1315



B
3076

~~No~~ No C63
upav

P PARTHASARATHY Esq LMS BSSc
LRCP LRC DTM DPH

Director of Public Health

Office of the Director of Public Health
in Mysore,

BANGALORE
Camp Mysore

Dated October 20, 1942

2538/2

22-3

me 77-42-1

To

The Secretary to Government,
Law Department, Bangalore

Subject - Electrification of Arsikere Water Supply works

Sir,

Adverting to your letter No L 8780/M1 77-41-15 dated 22nd March 1942 conveying the approval of Government to the purchase of the air compressor and pumping units required for the electrification of the Arsikere Water supply works at an excess cost of Rs 5,555/- over the provision made in the estimate of Rs 14960/- sanctioned in Government Order No L 960-64/M1 12-40-11 dated 1st August 1941, I have the honour to state that the Sanitary Engineer since intimates in his no 242 dated 28th August 1942 that since the firms demanded immediate payment on supply of goods, no orders could be placed until the amount was at least promised by the concerned Municipality. The Municipality credited Rs 5,555/- on 30th June 1942 and orders were placed with the Stores Purchase Committee for the requisite machinery.

In his subsequent letter No 425 dated 5th October 1942 the Sanitary Engineer intimates this office that in reply to the requisition to the Secretary, Stores Purchase Committee for the machinery, the firm of suppliers intimated that one C P S T B Air Compressor was available only for forward delivery. On account of the indefiniteness of the period of supply, the Sanitary Engineer suggests the running of two pump sets and two compressors by small individual motors and states that it would be possible to undertake the work and complete the electrification within a couple of months without incurring any excess charges.

Since there is great difficulty in obtaining diesel oil in the market and since Arsikere consumes practically 750 gallons of oil every month, it is necessary to electrify the plant quickly as possible. Pending submission of detailed estimate.

Letter No 242 dated 28th August 1942 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Director of Public Health in Mysore, Bangalore

Re Electrification of Arsikere Water Works

In inviting your kind reference to your No C 52-33 dated 21st March 1942, stating that Government Orders may be awaited in the matter of placing orders for the machinery and your No C 52-37/41-42 dated 31st March 1942, forwarding copy of letter No L 8780/41 77-41-15 dated 22nd March 1942 of the Secretary to Government, Law Department, Bangalore to you conveying approval to the action taken in having placed order for the machinery etc, I have the honour to state as follows

No orders were placed so far in this office for any machinery since, firstly, Government sanction upto that date was not received and, secondly, placing orders involved an excess cost to the limit of Rs 555/- on machinery alone, as already reported. Further, since the firms demand immediate payment on supply of goods, no orders could be placed until the amount was at least promised by the concerned Municipality. Now that Government have permitted the purchase in the above letter and on 30th June 1942 the Municipal President, Arsikere, has actually credited Rs 5,555/- under Deposits, orders have since been placed with the Stores Purchase Committee for the requisite machinery

Further, I wish to add that the sanctioned estimate of Rs 14,960/- will have to be completely revised and there will be excess due to other causes, namely, the duplication of the air-line which on account of the heavy cost of G I pipes is likely to shoot up higher. A complete revised estimate incorporating all the excesses will be submitted soon

Letter No 425 dated 5th October 1942 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Director of Public Health in Mysore, Bangalore

Re Electrification of water supply plant at Arsikere

In inviting your kind reference to your No C.52 dated 2nd October 1942, requesting that the final revised estimate be submitted and that necessary further action would be taken thereafter, I have the honour to state that in reply to this office requisition to the Secretary, Stores Purchase Committee, requesting orders for the machinery being placed, it is reported by the firm of Suppliers that one C P S T B Air Compressor, which has been ordered, is available only for forward delivery this being very indefinite, Mr M Pannian was sent for and he stated that the period of supply was very indefinite and that it may take even 8 months to one year. Further, in place of the direct coupled pumping set of 15 H P motor delivering 170 gallons per minute against 150 ft head, the firm offered an alternative of 20 H P motor and a pump of 120 gallons per minute supply against a head of 200 ft and even this is stated to have been sold out. On account of these reasons, it will take an indefinite period for getting the requisite machinery from the firm of suppliers.

In the meantime, it is very essential to release the engines and to electrify the Arsikere pumping unit. During my visit to Arsikere on the 27th ultimo, it is found possible to immediately electrify the unit by providing an overhead shafting driven by a single suitable motor of about 60 to 70 H P. Since it may be difficult to get such a high horse-power motor in the market, there is an alternative proposal of running the two pump sets and the two compressors by small individual motors. The latter alternative appears to be immediately feasible and can be taken on hand and completed very quickly, thus releasing the strain on the slender oil storage in the Bureau. The Municipality has also placed at my disposal the extra sum of Rs 5,555/- as reported in this office No 242 dated 27th August 1942. It will, therefore, be possible for me to immediately undertake and complete the electrification on one of the two above alternative lines and complete the same within a couple of months without incurring any excess charges.

By the time the quotations are got and sanction to the proposal is obtained from Government, machinery available in the market will be sold out. On account of this, I request permission to proceed with the work and complete the same on the above lines without incurring any excess cost. Favour of urgent approval for the work being taken up at once on the above lines pending sanction to the above proposal is requested.

Letter No 469 dated 12th October 1942 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Director of Public Health in Mysore, Bangalore

Regarding Electrification of water supply plant at Arsikere

In continuation of this office No 425 dated 5th October 1942 regarding the above I have the honour to state that I had an interview with the Minister, Local Self-Government and Public Health and explained to him the position stated in the above letter. Since there is great difficulty for obtaining diesel oil in the market and since Arsikere consumes practically 750 gallons of oil every month, it is proposed to electrify the plant as quickly as possible. On the lines proposed in the above letter, it will be possible to take up and finish the electrification work within about 1½ months without the possibility of incurring excess cost. The Municipality has also placed an extra amount of Rs 5,555/- Considering the above situation and considering the day to day fluctuation in the cost of machinery in the market, the Minister, Local Self-Government and Public Health was kind enough to ask the work being taken up and completed as early as possible, pending submission of the detailed estimate and sanction thereto. Under the above circumstances, I have permitted the Assistant Engineer, No 3 Sanitary Sub Division, Hassan who has consulted the details with me to proceed with the work and complete the same expeditiously. As usual, necessary quotations will be obtained through the Stores Purchase Committee for the motors and other requisite parts. Finally for spare compressors, and for combined pumping set an order

order through the Stores Purchase Committee will be placed
 to the market for forward delivery

"Copies"

J. G. Carlsberg

WJ

Director of Public Health

SUBJECT

Electrification of the Arsikere water supply works

Diary No of letter replied to

General and Revenue Secretariat

()
the 194

Date of issue

3/12/42

Signed by

M. G. Rao.

List of enclosures

Coded by

Examined by

Section

ML

File No

77-42

Serial No

3

L. 5529
No

To, The Dir of PH
in Mysore

Sir,

To

With refce to your letter No
C 63 dated 22-10-42 regarding the

above subject, requesting approval
of Govt to the action taken by
the above subject

You are having knowledge that
Sanitary Engineer to proceed with
the work of running two ^{pump sets} ~~motors~~
and two Compressors by small
individual motors, are directed
to request you that the

detailed estimates may be submitted
at once for further action being taken

I have etc

M. G. Rao

For Secy to Govt
By R. D. P. H.

GOVERNMENT OF MYSORE

OFFICE OF

THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE,

BANGALORE

Date 16th December 1942

T gram
phone

No C 254-16

Encls one



The Secretary to Government,

Law Department,

Bangalore

Sir

Machinery required for electrifying Arsikere Water works

In continuation of this office letter No C 63 dated 22-10-42 requesting approval of Government to take up the above work pending sanction to the final revised estimate and also approval to action taken in having permitted the Sanitary Engineer to proceed with the work, I have the honor to state that the Sanitary Engineer has placed orders through the Stores Purchase Committee for the following machinery required for immediate electrification

Messrs N. M. Yajaman & Sons, Bangalore

- 1 Two - 10 H P Motors 1440 r p m Crompton Parkinson motors, 220 volts, 25 cycles, 3 phase, A C supply without pulley but with a shaft extension to take a pulley of suitable size to drive the air compressor,

with

Two star-delta starters with necessary no volt and overload releases suitable for the above 10 H P motors - Price nett ex godown per motor & starter 1372- 8- 0

- 2 Two - ammeters of range 0-30 or 40 moving coil type 6 dial suitable for the above motor - Price nett ex-godown - each Unit at Rs 84-8-0

Mr M. Ramiah, Bangalore

- 1 Two - Crompton Parkinson motors 10 B H P 3 phase, 220 volts 25 cycles, 1440 r p m with standard bare shaft Rs 950

- 2 Two - star delta starters with no volts and overload trips - 330

- 3 C I bed plates with flexible couplings etc. to convert the existing pumps into direct coupled units 200

- 4 Two - Ammeters to suit the above motors (open order at Billing price) about 200

In the estimate of Rs 14,960 sanctioned in G.O. No. 960-64/11 122-40-11 dated 1-8-41 there is a provision of Rs 7900 for the purchase of

of the machinery and the cost of the above machinery can be met out of that provision

I therefore request you to be so good as to obtain and convey sanction of Government to the purchase of the above machinery, the cost involved being debitable to the estimate of Rs 14,960

Copies of letters Nos 735 and 548 dated 5-12-42 and 30-10-42 respectively of the Sanitary Engineer are enclosed herewith for the information of Government

I have the honour to be,
Sir,
Your most obedient servant,

S. S. Sanyal
Director of Public Health

JBP

On further consideration as 12 6 H P motors are not available, it has now been decided to go in for 10 H P motors even for driving the air compressors

For 10 H P motors also the offer of Messrs General Electric Co., is the lowest. But as the delivery time is noted as 30 weeks, it has again to be rejected. The next lowest offer is that of Mr. Ramiah, Bangalore, and since these motors have been recommended in connection with the next item namely Driving the existing centrifugal pumps, his quotation is not considered here. The next offer is that of Messrs N. V. Yajaman & Son, Bangalore, for Crompton Parkinson 10 H P motors, 1440 r.p.m. with starter for Rs 1372-8-0. Orders may therefore be placed with this firm for the following -

- 1 Two - 10 H P motors 1440 r.p.m. Crompton Parkinson motors, 220 volts, 25 cycles, 3 phase, A.C. supply without ~~puze~~ pulley but with a shaft extension to take a pulley of suitable size to drive the air compressor as already specified

with

- 2 Two - ~~xx~~ Star Delta starters with necessary no volt and overload releases suitable for the above 10 H P motors - Price nett Rs 1372-8-0
- 3 Two - ammeters of range 0-30 or 40 moving coil type 6 dial suitable for the above motor - Price nett Rs 84-8-0

II 10 H P motors for driving the existing centrifugal pumps -

The offer of Messrs General Electric Co. has to be rejected as already explained above. The next offer of Mr. Ramiah, Bangalore being the lowest, may be accepted and orders may be placed with him as under

- 1 Two - Crompton Parkinson motors 10 H P 3 phase, 220 volts, 25 cycles, 1440 r.p.m. with standard bare shaft Rs 950/-
- 2 Two - Star Delta starters with no volt and overload trips Rs 330/-
- 3 6 bed plates with flexible couplings etc. to convert the existing pumps into direct coupled units - (the pumps will be arranged to be sent to Bangalore, for assembling) Rs 200/-
- 4 Two - ammeters to suit the above motors. An open order may be placed for this item

The quotations together with the comparative statement of prices are herewith returned

Memo No 548/30-10-42

Copy of the above is submitted to the Director of Public Health in Mysore, Bangalore, for favour of information in continuation with the office No 478 dated 13th October 1942. Necessary Government sanction to the purchases may be obtained

[Signature]
Director of Public Health

Letter No 335 dated 4/5th December 1942 from
Engineer, Bureau of Sanitary Engineering, Bangalore,
of Public Health in Mysore, Bangalore

Regarding purchase of motors for electrifying Arsike
town water supply

With reference to your letter No 254-8 dated 12th November
regarding the above, and requesting me to intimate whether the cost
of machinery can be met out of the provision made for the machinery
in the original estimate of Rs 14,960/- etc, I have the honour to
state that in original sanctioned estimate of Rs 14,960/- there
is a provision of Rs 7,900/- for the purchase of the machinery. This
provision is quite ample for the purchase referred to in this office
No 548 dated 30th October 1942. The extra amount of Rs 5,555/-
already credited by the Arsikere municipality in connection with the
purchase of machinery will not be necessary for this purchase.
The cost of 2 ammeters required for the 10 H.P. motors for driving
the centrifugal pumps and for which an open order is placed with
Mr. Rajaman will be about Rs 200/- The firm is ordered to supply
this at their billing price

Letter No 1592 dated 23rd October 1942 from the Sanitary Engineer
Bureau of Sanitary Engineering, Bangalore, to the Secretary, Stores
Purchase Committee, Bangalore

Subject - Enquiry No 3597 dx Electric motors for Arsikere
water works

With reference to your letter No 12655 dated 23rd October 1942
regarding the above and forwarding quotations received from the firm
for the supply of the above materials together with a comparative
statement of prices and requesting my remarks there on, I have the
honour to state as follows

1. 12.5 H.P. motor for driving the air compressors-
The only offer for a 12.5 H.P. motor is by Messrs General
Electric Co., Madras. But it has to be rejected as the delivery
time is noted as 30 weeks.

The next offer for a 10 H.P. motor is by Messrs Rajaman & Son
is also not suited as firstly, such a high H.P. motor is not required
and secondly, the supply is from an expected consignment which is
quite uncertain under the present situations

Letter No 749 dated 8th December 1943 from the Military
Engineer, Bangalore, to the Director of Public Health in Mysore,
Bangalore

Electrification of the Arsikere town water supply works

With reference to your memo No S 254-10 dated 4th December 1943
forwarding copy of letter No S 5529/41 77-42-5 dated 3rd December
1943 from the Secretary to Government, Civil Department, Bangalore,
addressed to you in the above letter, I have the honour to state that
detailed estimates for the electrical portion of the work is awaited
from the General Superintendent, Cauvery Power Scheme, who has been
written to in the matter and as soon as it is received from him, the
same will be incorporated and the detailed estimates for the whole
work will be submitted in the course of about 20 days more

'Copy'

S. S. Srinivasan

Director of Public Health

G R S App F G 8

GENERAL AND REVENUE
SECRETARIAT

(Continuation sheet draft form)

L 6741 D/9143

By Mr. G. I. V.

The detailed estimate is now being prepared for the benefit of the Government and a reply is required.

To, The D. P. H.

4th 72-42-9

Sir, With reference to

Your letter no C 254-16
of 17/12/42 re. the
purchase of certain
machinery required for
the electrification of the
Arsikere water supply
works, I am directed
to request you to be
so good as to state
definitely the ^{total} amount
for which the total of the
purchases of the
machinery ~~has been~~
for which sanction of
Government is now sought for in this behalf.
An early reply is
required.

I have etc
For Secy to Govt
Law Secy

C F No 45]

Tele. & phone

No C-254-19
Encls one

GOVERNMENT OF MYSORE

OFFICE OF

THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE,

BANGALORE

Date 9th January 1943

The Secretary to Government,
Law Department,
Bangalore

Sir,

Re Machinery required for electrifying Arsikere Water works

In continuation of this office letter No C 254-16 dated 16/17th December 1942 requesting sanction to the purchase of certain machinery immediately required for electrifying Arsikere Water works, I have the honour to state that the Sanitary Engineer reports in his letter no 741 dated 3/7-12-42 (copy enclosed) that the cost of the Air Compressor and combined pumping set, which was required for permanent electrification and which was proposed to be ordered through the Stores Purchase Committee on forward delivery is said to cost about Rs 11,000/- as per quotation received through the Secretary, Stores Purchase Committee. He suggests that as the cost is very heavy and as the time of delivery is not definite the purchase of these may be postponed especially as separate arrangements for immediate temporary electrification are already made and the same arrangement will continue till after the ~~war~~ war. I agree with his opinion.

I therefore request you to be so good as to obtain and convey orders of Government for the postponement of the purchase of the compressor and the combined pumping set, until after the war.

I have the honour to be,
Sir,
Your most obedient servant,
S. S. Manjunath
Director of Public Health

Letter No 741 dated 7-12-42 from the Sanitary Engineer, Bangalore
to the Director of Public Health in Mysore, Bangalore

To Machinery required for electrifying public water works

—

In inviting your kind reference to the last para of this
office letter No 469 dated 12th October 1942 stating that for spare
compressors quotations would be called for through the Stores
Purchase Committee for forward delivery, etc., and to this office
letter No 478 dated 15th October 1942 on the same subject, I have
the honour to state that in their Memo No 15274 dated 14th November
1942 quotations have been obtained and forwarded by the Secretary,
Stores Purchase Committee. The cost of the compressors and combined
pump set comes up to about Rs 11,000/- Since the price is heavy
and the time of delivery is also indefinite, I consider that it is
desirable to postpone placing this definite order until after the war
when prices stand down to normal. Also, as reported in this
office Memo No 488 dated 20th October 1942 the machinery for immediate
electrification is already ordered and delivery is expected every
day, so much so that immediate electrification can be possible.
Further, there is no ample fund for the purchase of the new
compressor sets at a cost of Rs 11,000/- from out of the funds now
available. Under these circumstances, this second set of
machinery, namely, the compressor and the combined pump set will,
if approved, be postponed and the quotations returned to the Stores
Purchase Committee for record.

' Copy '

S. S. Srinivasan

Director of Public Health

JBP

C F No 45]

GOVERNMENT OF MYSORE

4261/2

24

Tele. gram
phone

No C 254-63
Encls one

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE.

Date 15th January 1913

M 77-102-10

To

The Secretary to Government,
Law Department,
Bangalore

Sir

Electrification of the Mysore Water supply works

Flag 'N'

With reference to your letter No L 5529/L 77-12-3 dated 3-12-12 calling for the submission of the detailed estimates at once, I have the honor to inform that the Sanitary Engineer to whom a copy of the letter was sent for immediate needful, intimates in his letter No 749 dated 8-12-12 that detailed estimates for the electrical portion of the work are awaited from the General Superintendent, Cauvery Power Scheme, and on their receipt, the detailed estimates for the whole work will be sent in the course of 20 days. They have not yet been received and the Sanitary Engineer is reminded this day for the submission of the detailed estimates immediately. They will be forwarded to Government as soon as they are received from the Sanitary Engineer.

A copy of letter No 749 dated 8-12-12 of the Sanitary Engineer is enclosed for the information of Government.

*Submitted for Perusal
This is only an a reply
In the circumstances reported,
the receipt of the detailed estimates
will be awaited
JBR
28/1
28/1*

I have the honour to be,
Sir,
Your most obedient servant,

G. G. Cunningham
Director of Public Health

Diary No of letter replied to

General and Revenue Secretariat

()
the 193

Date of issue 13/12/43

Signed by *W. S. R. Rao*

List of enclosures

Copied by

Examined by

Immediate Section
File No
Serial No
68019 To, The Dir. P. H
No in mys
To, With refce to your letter
no C 254-19 & 51 63 re. the
electrification of the Arsihere
water supply works, I am directed
to enquire with refce to your
letter no C 254-16 & 17 12 62 re
the purchase of certain machinery
required for immediate electrification
and to enquire if the machinery
has not since been received,
whether ^{what} ~~whether~~ the total cost
of the machinery is, whether
the list of the machinery furnished
by you does not include the
Air Compressor and the Combined
pump etc the purchase of which
is now requested to be postponed
till after the war is over,

and whether sanctioning Govt is
not necessary for the purchase
made?

The above information may be
kindly furnished immediately, along with the
detailed ^{revised} estimates for the ^{above} work, already called for
I have etc.

W. S. ✓
for Secy to Govt
1/11/12
Law Dept

C F No 45]

GOVERNMENT OF MYSORE

77-42-14
4876/L 27

Tele ^m
phone

OFFICE OF


THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE.

BANGALORE.


Date February 11, 1943

No C 254-32
Encs 5



The Secretary to Government,
Law Department, Bangalore

Electrification of Arsikere Water Works



Sir

With reference to your letter No L 6741 dated 9th January 1943 on the above subject, I have the honour to enclose herewith a revised estimate for Rs 15,800 with report received from the Sanitary Engineer for favour of sanction

Information regarding total amount of purchases has been called for from the Sanitary Engineer and the same will be furnished as soon as it is received from him

A copy of letter No 1009 dated 23rd January 1943 of the Sanitary Engineer forwarding the above revised estimate is enclosed for information of Government

I have the honour to be,

Sir,

Your most obedient servant,

S. G. M. M. M.
Director of Public Health

KAJ

h
553

No C 254-35
Enc

4981/28
OFFICE OF THE
DIRECTOR OF PUBLIC HEALTH
IN MYSORE

Bangalore, dated 17th February 1943

To L F F.
The Secretary to Government,
Law Department, Bangalore

SIR,
Electrification of Arsikere Water Works

With reference to your letter No L 8019 dated 15-2-43 calling for certain information regarding the above and requesting to send the revised estimates for the above works, I have the honour to invite your kind reference to this office letter No C 254-32 dated 11-2-43 with which the revised estimates with the report of the Sanitary Engineer have been submitted for favour of sanction

The Sanitary Engineer has not yet furnished the information regarding total cost of machinery etc and the same will be furnished as soon as it is received from him. He has ~~been~~ again been reminded to-day

I have the honour to be,
Sir,
Your most obedient servant,
S. S. Srinivas
Director of Public Health

The receipt of a ^{report} ~~check~~ will be
awarded and that will be
placed in the main file on its return
JBR
@ No 10076 sub-16/2

JBR

GOVERNMENT OF MYSORE

OFFICE OF

THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE,

BANGALORE

Date 22nd March 1943

30
ry Engineer,
ore, Bangalore

Handwritten: C 254-42
one


Handwritten: JSL

Handwritten: 24/3/43

Handwritten: Cus

Date

Handwritten: 23



To

The Secretary to Government,

Law Department,

Bangalore

Sir

Subject - Electrification of Arsikere Water works

In continuation of this office letter No C 254-35 dated 17-2-1943 on the above subject, I have the honor to enclose herewith copies of letter no 1206 dated 3-3-43 of the Sanitary Engineer and its enclosure furnishing the details of machinery for which Government sanction is sought. The sanction sought for does not include the air compressors and the combined pumping set, as purchase of these latter items is proposed to be postponed till after the war.

I have the honour to be,

Handwritten: Sir,
Your most obedient servant,

Handwritten signature: O. G. S. S. S.
Director of Public Health

JBR

150

Letter No 1206 dated 3-3-1943 from the sanitary engineer,
Bangalore, to the Director of Public Health in Mysore, Bangalore

Electrification of Arsikere Water works

With reference to your letter No C 254-37 dated 19-2-43 regarding the above, I have the honour to furnish the following information. The total cost of the machinery for which sanction of Government is now sought for is Rs 5875/- as per enclosed list. The list of machinery purchased for which Government sanction is sought for, does not include the air compressors and the combined pumping set, as purchase of these later items, is proposed to be postponed till after the war as already reported in this office letter No 741 dated 3/7-12-1942

List of machinery purchased for Arsikere water works

- 1 10 H P x 1440 R P 4 Crompton Parkinson squirrel cage induction type electric motor built for 220 volts, 25 cycles, three phase A.C. supply, without pulley and rails ~~at~~ two at Rs 1372-8-0 per set, with metrowick star delta air break starter with necessary no volt and overload releases suitable for the above motor of 10 H P 2 at Rs 1372-8-0 per set 2,746- 2- 0 *
- * as per bills paid
- 2 "metrowick" ammeters of range 0-30 or 40 moving coil type 6" dial suitable for the above motor 2 at Rs 84-8-0 each 169- 0- 0
- 3 Crompton Parkinson drip proof type squirrel cage induction motors fitted with heavy type endshelled ball and roller bearings developing an output of 10 BHP on 3 phase, 220 volts, 25 cycles, running at a full load speed of about 1440 r p m with standard bare shaft 2 at Rs 950/- each 1,900- 0- 0
- 4 Iron class totally enclosed airbreak star delta starter arranged for wall mounting with no volts and overload trips 2 at Rs 330/- each 660- 0- 0
- 5 C.I. bed plate, with flexible coupling etc., to convert the existing pumps into direct coupled units (the pumps will be sent to Bangalore, for assembling) two at Rs 200/- each 400- 0- 0
- 6 Ammeters to suit the above motors Two (Billing prices) - materials not yet received --

Total Rs 5,875-2- 0

" C o p y "

R. Sankaranarayanan

↓ Director of Public Health

JBR

SUBJECT

ab

Diary No of letter replied to

General and Revenue Secretariat

()
the 193

Date of issue

15/4

193

Signed by

J. H. G. Reddy

May this be—

- (i) printed ?
- (ii) treated as a standing order ?
- (iii) published in the Gazette English Part ?
- (iv) translated ?
- (v) placed at the disposal of the press ?
- (vi) published in the Gazette Kannada Part ?

57.5/100

Section *me*
File No 77-42
Serial No 17

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—Go No L 960-66/mk ¹²⁻⁶⁰⁻¹¹

1841 sanctioning an
estimate for Rs 14,960 for
the electrification of the
Arsikere water supply

works

2 Go No L 11874-8/mk

77-41-38 & 23-6-62

Sanctioning a grant of
Order thereon—No.

R 2777-8-0 from out of the
W S Grant for the year
1941-42 but a month of

the excess cost of the
machinery required for the

electrification of the Arsikere
water supply works, the other

half being met out
of the municipal funds

3) ~~Letter~~ Correspondence
 end-p with letter No C 254-32
 of 11-2-43 from the D.P. H
 request stating that the ^{original} sanctioned
 estimate for Rs 14,960 referred
 to above has been revised to
 Rs 15,800 and requesting sanction
 as the circumstances stated
 to the revised estimate,
 the excess cost of Rs 840
 to be met by Govt and the
 Provincial Govt and Council
 in equal proportions

15,800
 14,960
 840

order no. L 1011-4

The revised estimate for
 Rs 15,800 is sanctioned

The excess cost amounting
 to Rs 840 will be met by Govt
 and the Provincial Council in equal
 proportions

The Govt share of the
 cost amounting to Rs 420 will
 be met out of the reserve
 available under the W.S. Grant
 during the current year

Last of Enclosure

Copied by

Examined by

for
 Secy to Govt
 Law Dept

✓
 The Dir. of P.H.
 The D.C. Harin
 The Comptroller
 The Chief Clerk

Diary No of letter replied to

General and Revenue Secretariat

()
the 194

Date of issue

18/5

194

Signed by

M. G. R. Rao

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette Kannada Part?

at

6 Copies

Section

File No

Serial No

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—Go No 10221-4/m (77-42-17)

815443 sanctioning a revised estimate for Rs. 15,800 for the electrification of the Arsikere water supply works

2) Correspondence ending with

Letter no C 254-42 of 23.3.43

requesting sanction in the circumstances

Order thereon No

Sanction to the purchase of certain machinery required for the immediate electrification of the Arsikere water supply works at a total cost of Rs. 5875-2-0 to be debited to the Estimate for the work and adding that this does not include the cost of the

Air Compressors and the
 Combined Pumping set
 originally proposed to be purchased
 but the purchase of
 which is proposed to
 be postponed till after
 the war on account of
 the increased cost of the machinery
order no 10985-90
Sanctioned


 Mr Secy to Govt
 Madras Dept

List of Enclosures

To, ✓
 The D.C. Hassan ✓
 The Dir of P.H. ✓
 The Comptroller to Govt ✓
 A Chief Insp of Mysore ✓
 The Secy, S.P.C. ✓
 A Genl Insp C.P. ✓

Copied by
 Examined by

Mr 1-34